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What's New

With significant updates and visual enhanceme
Microsoft® Project 2010 gives you an intuitive
way to effectively complete all types of work.



What's New in Project Standard 2010

In Microsoft® Project Standard 2010, user-controlled scheduling puts you in control and brings together the flexibility and ease of
a tool like Microsoft® Office Excel 2010 with the power of the Project scheduling engine. And, with a completely new and visually
enhanced timeline view, you have an easier, more intuitive way to see and share key dates and deadlines.
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Work more efficiently with the simple and intuitive Microsoft® Fluent™ user interface — new graphical menus and a familiar
experience provide the tools you need to plan and manage your project.

Task oriented tabs and contextual menu groupings reveal powerful features, making it easier to get started
and realize results.

Learn about features and rich formatting controls quickly with descriptive tooltips and drop down galleries.
Simply be more productive by choosing your own menu options, quick access toolbar settings and setting defaults.

Save to XPS or PDF. Share, print and publish project information with just one click using the new

Microsoft® Office Backstage™ view.

Excel-Like Experience

Enhanced copy and paste makes it easy
to share information effectively with
other Microsoft Office applications while

=

retaining formatting.

Add columns dynamically by entering
data without having to first select the
data type.

Simplify data entry with auto-complete
which displays a list of previously used
values to select from.

Automatic text wrap eliminates
extra formatting steps by adjusting row
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height to display full task names.

Quickly mine data and analyze results
with easy access filtering for all columns.

Create emphasis with rich color options and text formatting to express ideas and solve problems in new ways.
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User-Controlled Scheduling

Gain flexibility with user-controlled
scheduling — manually schedule tasks
with the information you have right
now or choose to automatically
schedule tasks with calculated dates
and durations.

Be alerted to potential scheduling
concerns with squiggly lines and
choose how to manage potential
problems.

Gain insight with the Task Inspector
to recognize issues and take action
early — solving problems by
managing effectively.
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Support rolling wave planning and easily create high level forecasts using manually scheduled Top Down Summary tasks.

Identify gaps by comparing manually scheduled summary tasks with information rolled up from subtasks.

In Microsoft® Project Professional 2010, you can simplify planning with inactive and active tasks to perform what-if analysis.

Timeline View

Simply create the ultimate graphical
timeline to express your schedule
and plan.

It's easier to see and share — drill into
details and visually recognize
differences with a clear view of tasks,
milestones and phases.

Reach your audience with new impact
by quickly copying the timeline into
an email, presentation or any

other document with

formatting retained.
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What's New in Project Professional 2010

Everything in Project Standard 2010 plus sophisticated features to manage a wide range of complex projects and programs.
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« Visualize the right mix of resources and
assignments with a simple and intuitive
resource view.
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« Simply drag and drop to effectively plan =
tasks and optimize resources for your R b 0
entire team and project. e bastrs
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e Quickly identify unassigned or
unscheduled tasks to proactively
solve problems.
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« Simply hover over tasks to instantly view

Unassigned Tasks: 7

task-level details to plan with ease. etk c
* Bevisually alerted to potential problems

choose to manually level resources

as you work.
« Automatically level over allocated resources on a task-by-task basis using Task Inspector to instantly realize results.
Enhanced Collaboration
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so team members can update task status — automatically synchronize to receive updates directly into your project plans.

Save, share and manage — simply be more connected in the ways you expect with Project Professional 2010 and

SharePoint Foundation 2010.

Connect Project Professional 2010 with Microsoft® Project Server 2010 and gain control across all types of work, improve

project selection and strategic alignment, maximize resource utilization and visualize performance through

powerful dashboards.
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